
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:37 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 509 Date: 17-Apr-2014 Thursday

Approved Date:

Shift Hours: 08:00 00 11:00 pm Break: 05:00 Over Time: 02:00

Const Calendar Day: 682

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Weekly safety meeting 0800-0900. Track progress of FWS mechancial piping installion under CCO 339.
Misc. MEP paperwork and write diaries. The FWS shift was from 2000 on the night of 4/17/2014 to 0600
on the morning of 4/18/2014.

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 2.00 2.00 12.00

Diary: Dispute

Bike Path Mechanical
Expansion Loop

The FWS crew, including Josh Johnson and Tim Esquivel, worked from a night closure of the #5 lane of
the EB bridge to work on the carbon steel expansion loop under the bike path at Hinge A, modifying the
piping per the response to RFI 3625. The crew arrived at 2000 and worked in their yard until 2300, then
mobilized to the bridge, working until 0500, when they returned to Pier 7 and went off shift at 0600 (8
hours straight time, 2 hours at time and a half, and 2 hours double time).

Tom Colombo did not work this night.

The crew used three crew trucks, a 70 amp welding machine, a 2.5 HP generator and small tools in
performance of the work.

001 0-MPI-ELS.339

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Diary: Dispute
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 509 Date: 17-Apr-2014 Thursday

Diary: Dispute

Mechanical Change of

Mobilization for the night's shift will be covered under CCO 339.

In addition to the equipment used in the performance of the work, the FWS crew used a light tower and a
towed port-a-potty which will be paid under CCO 354.

001 0-FWS-ELS.354

Bid Item: 001 0-PCR-EFA.367CCO-367 Pipe Interference with Cable Railing

LEYLAND SAYLOR ASSO.

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: LEYLAND SAYLOR ASSO.

OTH SALVADOR MERINOTester 0.00 0.00 0.00 0.00

Bid Item: 001 0-PCR-EFA.367CCO-367 Pipe Interference with Cable Railing

CERTIFIED COATINGS COMPANY

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM SAGE RAYPainter 4.00 0.00 0.00 4.00

Diary: Dispute

6" DIP/cable rail post
interference

Sage Ray spent 4 hours at cross beams CB 12, CB 17, and CB 18 removing the paint surface and
reapplying primer to the faying surface for the locations where the cross beam gate posts will be moved
on the north sides of those cross beams. This work was directed in the ATP for CCO 367.

001 0-PCR-EFA.367

Bid Item: 001 0-PCR-EFA.367CCO-367 Pipe Interference with Cable Railing

AMERICAN BRIDGE/FLUOR, A JV
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